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A.	  	  	  Mu2e	  Space	  Needs	  

R.	  Ray	  (RR)	  presentation	  provided	  a	  general	  overview	  of	  the	  space	  needs	  of	  the	  Mu2e	  project	  in	  the	  
coming	  years.	  	  The	  following	  specific	  items	  were	  discussed:	  
1. The	  construction	  of	  the	  solenoid	  is	  the	  critical	  path	  for	  the	  project.	  
2. The	  prototype	  solenoid	  work	  requires	  input	  and	  coordination	  with	  Technical	  Division	  (TD)	  

personnel.	  	  Having	  the	  prototype	  work	  accomplished	  in	  close	  proximity	  to	  TD	  is	  seen	  as	  a	  
benefit.	  

3. While	  the	  majority	  of	  the	  project’s	  space	  needs	  can	  be	  met	  within	  existing	  buildings,	  the	  
construction	  will	  require	  approximately	  10,000	  square	  feet	  of	  industrial	  quality	  space.	  	  This	  
could	  be	  accommodated	  within	  the	  CDF	  hall.	  

4. P.	  Oddone	  (PO)	  mentioned	  that	  this	  type	  of	  space	  is	  likely	  available	  in	  warehouses	  in	  the	  vicinity	  
of	  Fermilab.	  	  B.	  Chrisman	  (BC)	  indicated	  that	  this	  has	  been	  done	  in	  the	  past	  to	  fill	  short	  term	  
space	  needs.	  

5. Young-‐Kee	  Kim	  (YKK)	  inquired	  about	  the	  office	  location	  needs	  for	  Mu2e.	  	  RR	  responded	  that	  the	  
project	  has	  a	  primary	  desire	  to	  be	  in	  one	  place	  and	  that	  could	  be	  Wilson	  Hall	  or	  the	  Illinois	  
Accelerator	  Research	  Center	  (IARC)	  area.	  	  	  

6. RR	  also	  indicated	  that	  the	  daily	  interactions	  with	  the	  G-‐2	  project	  is	  critical	  to	  the	  success	  of	  both	  
projects.	  

	  
B.	  	  	  CDF	  Decommissioning	  Status	  

J.	  Lewis	  (JL)	  provided	  an	  overview	  of	  the	  CDF	  decommissioning	  activities.	  	  In	  addition	  to	  the	  topics	  
included	  in	  the	  presentation,	  the	  following	  specific	  items	  were	  discussed:	  
1. It	  was	  noted	  that	  significant	  progress	  has	  been	  made	  on	  the	  decommissioning	  efforts	  to	  date.	  
2. There	  was	  discussion	  of	  the	  use	  and	  schedule	  for	  the	  NOvA	  Full	  Height	  Engineering	  Prototype	  

(FHEP)	  currently	  installed	  in	  the	  building.	  	  Of	  specific	  note	  was	  the	  possibility	  of	  removing	  the	  
cable	  bridge	  while	  the	  FHEP	  was	  in	  place.	  	  Additional	  discussions	  with	  the	  NOvA	  project	  are	  
needed	  to	  resolve	  these	  issues.	  
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C.	  	  	  P-‐1021	  Proposal	  

B.	  Tschirhart	  (BT)	  provided	  an	  overview	  of	  the	  proposed	  P-‐1021	  experiment	  to	  utilize	  the	  existing	  
Main	  Ring	  tunnel	  from	  A-‐0	  to	  B-‐0.	  	  In	  addition	  to	  the	  topics	  included	  in	  the	  presentation,	  the	  
following	  specific	  items	  were	  discussed:	  
1. The	  P-‐1021	  detector	  would	  be	  located	  with	  the	  space	  that	  houses	  the	  existing	  CDF	  tracker	  and	  

would	  utilize	  a	  significant	  portion	  of	  the	  existing	  CDF	  detector.	  
2. Ideally,	  the	  experiment	  could	  be	  moved	  to	  a	  new	  location	  supplied	  with	  a	  higher	  energy	  beam	  

if/when	  Project	  X	  is	  constructed.	  
3. B.	  Kephart	  (BK)	  indicated	  that	  a	  plan	  would	  be	  required	  to	  service	  the	  P-‐1021	  detector	  so	  as	  

minimize	  the	  impact	  of	  the	  use	  of	  the	  deep	  pit	  at	  CDF.	  
4. BK	  noted	  that	  industry	  requires	  a	  predictable	  process	  for	  utilizing	  the	  spaces	  and	  having	  the	  

space	  available	  is	  the	  key	  to	  the	  success	  of	  the	  IARC	  program.	  
	  
D.	  	  	  IARC	  Landlord	  

R.	  Sood	  (RS)	  provided	  an	  overview	  of	  the	  impact	  of	  Technical	  Division	  assuming	  the	  landlordship	  of	  
IARC.	  	  In	  addition	  to	  the	  topics	  included	  in	  the	  presentation,	  the	  following	  specific	  items	  were	  
discussed:	  
1. YKK	  asked	  if	  TD	  has	  additional	  office	  space	  now	  that	  the	  IB3	  Addition	  is	  complete.	  	  RS	  responded	  

that	  the	  new	  space	  relieved	  an	  overcrowding	  condition	  that	  existing	  in	  TD.	  
	  

E.	  	  	  CDF	  Refurbishment	  
R.	  Merchut	  (RM)	  provided	  a	  update	  on	  the	  planning	  for	  the	  proposed	  CDF	  Refurbishment	  project.	  	  In	  
addition	  to	  the	  topics	  included	  in	  the	  presentation,	  the	  following	  specific	  items	  were	  discussed:	  
1. There	  is	  a	  desire	  to	  match	  the	  level	  of	  quality	  in	  the	  refurbished	  offices	  within	  CDF	  to	  the	  

planned	  IARC	  project.	  
2. In	  order	  to	  meet	  LEED	  goals,	  windows	  may	  need	  to	  be	  installed.	  	  JL	  indicated	  that	  this	  may	  be	  

problematic.	  
3. The	  goal	  of	  a	  master	  plan	  for	  the	  combined	  use	  of	  IARC	  space	  and	  the	  CDF	  space	  should	  address	  

the	  desires	  of	  all	  stakeholders.	  
4. The	  total	  projected	  cost	  of	  the	  CDF	  refurbishment	  is	  estimated	  at	  $10	  million.	  

	  
F.	  	  	  Other	  

1. RS	  indicated	  that	  the	  proposed	  IB-‐5	  project	  to	  construct	  a	  new	  building	  in	  the	  Technical	  Division	  
campus	  could	  provide	  the	  additional	  industrial	  space	  needed	  for	  the	  proposed	  experiments.	  

2. BK	  indicated	  that	  additional	  money	  could	  be	  available	  from	  the	  State	  of	  Illinois	  Capital	  Funds	  
and	  encouraged	  others	  to	  prepare	  grant	  proposals.	  

3. PO	  indicated	  that	  perhaps	  a	  project	  could	  be	  split	  funded	  from	  the	  State	  of	  Illinois	  and	  DOE.	  	  
Additional	  discussions	  are	  warranted.	  

4. P.	  Garbincius	  (PG)	  mentioned	  that	  several	  projects	  are	  putting	  requirements	  “off	  project”	  which	  
are	  expected	  to	  be	  funded	  by	  the	  Laboratory.	  	  This	  could	  strain	  the	  available	  resources	  and	  
require	  additional	  discussion.	  

	  
G.	  	  	  Action	  Items	  from	  This	  Meeting	  

1. None	  noted.	  
	  
H.	  	  	  Previous	  Action	  Items	  

1. IARC	  Employee	  Entry.	  	  Decision	  needed	  after	  discussions	  with	  stakeholders	  
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2. Muon	  Campus	  Color	  Palette:	  	  G.	  Van	  Zandbergen	  requested	  to	  develop	  a	  color/material	  scheme	  
for	  the	  area	  that	  includes	  mu2e	  and	  G-‐2.	  

3. B.	  Kephart	  was	  requested	  to	  assess	  the	  environmental,	  safety	  and	  health	  requirements	  of	  the	  
planned/expected	  use	  of	  the	  existing	  CDF	  building	  and	  their	  impact	  on	  visitors.	  

4. Decision	  on	  landlord	  of	  IARC.	  
5. Follow	  up	  with	  shielding	  design	  for	  LArTF	  (MicroBooNE)	  
6. Follow	  up	  with	  P.	  Oddone	  with	  design	  approach	  for	  LArTF	  (YKK)	  
7. Obtain	  copies	  of	  Directorate	  Level	  Mission	  Readiness	  Documents	  from	  other	  laboratories	  (RO);	  
8. Develop	  proposed	  naming	  convention	  for	  projects	  and	  areas	  (KY);	  

	  
F.	  	  	  Next	  Meeting	  

To	  be	  scheduled	  
 


